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Jump, Ghristine

From:
Sent:
To:
Cc:
Subject:
Attachments

M ichael Stephenson <mstephenson@cameron-cole.com >

Friday, August 29,2014 4:29 PM
Jump, Christine
SMITH, MARTIN L; Stuart Klaus; Brady Gerber
CH Wichita Weekly Schedule Update
01 - Sample Locations-Bld I.PDF; Bldg I Soil Confirmation Results.pdf

Hello Chris,

I hope this emailfinds you well

We did not make as much progress this week as we had planned due to some planned off time that wasn't accounted
for. As such, the list of activities for next week looks much like the one I sent you last Friday. We did complete the
excavation at the west end of Building I and this hole is being backfilled today. A figure and table of the final
confirmation soil results is attached. As mentioned last week, all concentrations were below lAOs in final confirmation
samples with the exception of the eastern sidewall (under building l). Further excavation in this direction was not
feasible.

Activities Planned for the Week of 9/2
- Pour the concrete floor in Building J

- Set up erosion controlfor Phase ll
- Remove/reconfigure Fenceline in the northeastern corner
- lnitiate activities pursuant to re-routing the gas line that enters the property in the northeastern corner

We expect to receive feedback/approval of the Rinsate packages for Buildings B, D and the Process Area next week (due

Wednesday per previous agreements) and will be following up with KDHE to maintain this schedule. Please let me know
if you have any questions or concerns about this information and l'll talk with you next week. Have a great long
weekend.

Mike Stephenson
Principal Scientist
Cameron-Cole, LLC

50 Hegenberger Loop

Oakland CA9462L
office - 510.777.1864
mobile - 510.773.9895
mstephenson @cameron-cole.com
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